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720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

August 15, 2016

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  July 2016 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.42

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in July 2016 at the Gasco Sediments Site within the Portland Harbor Superfund
Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e July 15 - Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e July 19 - NW Natural submitted a letter to EPA that provided NW Natural’s major
concerns with the EPA June 2016 Feasibility Study with a particular focus on
inconsistencies with the terms of the Gasco Sediments Site Administrative Settlement
Agreement and Consent Order (Order) and with the information, analyses, and

conclusions of the Gasco draft Engineering Evaluation/Cost Analysis (EE/CA). The
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letter states that NW Natural continues to be interested in working with EPA to resolve
these key site-specific project issues and to make progress toward a final cleanup at the

Gasco Sediments Site.

e July 25— Anchor QEA performed the monthly visual monitoring of the shoreline area in

the direct vicinity of the pilot cap.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH
Anchor QEA anticipates the following activities to occur in the next month:
e Submit the August monthly progress report.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

e NW Natural submitted a letter to EPA on July 19 requesting a meeting to discuss next
steps at the Gasco Sediments Site. NW Natural continues to hope that EPA will agree to
hold this meeting so that we can resolve how to incorporate the findings of the Gasco
Sediments Site draft EE/CA into EPA’s remedy selection process and assure the Record

of Decision is consistent with the terms of the Gasco Sediments Site Order.

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
Ryan Barth, P.E.

Project Manager
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Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity

Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Ilene Gaekwad, Foley & Mansfield, PLLP
James Peale, Maul Foster Alongi, Inc.
Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ

Dan Hafley, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

July 25, 2016 Project Number: 000029-02.42 Task 4b

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 10)— July 2016

Time
July 25, 2016 @ 15:00 Observation July 25, 2016 @ 16:00
Concluded:

Sunny, light wind from the northwest, 83° F.

Very light wave action (0.0 — 0.1 feet in height).

.

Tidal Conditions:

Willamette River level on 7/25/16 ranged in elevation from 1.48 to 5.21 feet.
The Willamette River level at the time of the attached photos (3:15 PM) was
approximately 2.35 feet (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition was evident along the shoreline. All previously noted
organo-clay mat material segments are visible. A segment 5 feet in length is
out of the water approximately 6 feet from the water’s edge, near the lateral
mid-point of the cap area. A 15-foot section is shoreward of the water’s
edge, perpendicular to the shoreline at the upriver boundary of the cap area
(Photo 1). A section of organo-clay mat material measuring 40 feet in length
is exposed near the downriver extent of the cap at the water’s edge.

During the observation, the FAMM containment boom was in place across

Observations of Long-term the cap area from the ship dock to an anchor point riverward of the upriver

Controls (i.e., oil booms,
organo-clay mat, etc.)

dolphin. Two buoys that identify the cap area to mariners were in place as
installed. The position of the FAMM oil boom and warning buoys is shown in
Photo 2.
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No sheen was evident in or around the cap area. Photo 3 shows the water

Other Comments: . . . .
surface and shoreline immediately downriver of the sediment cap.

Recorded by: Douglas Laffoon

Photo 1— Mat material visible at the upriver extent of the cap area. (7/25/16):

Photo 2 — FAMM oil boom placement and mariner warning buoy
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Photo 3 — Conditions immediately downriver of cap area (7/25/16):
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